

SECRET

SECRET

PROJECT STATUS REPORT

REPORTING PERIOD

August 1954

1. CRYPTONYM		2. DIVISION OR BRANCH		3. COUNTRY		4. DATE ORIGINALLY APPROVE	
a. Program	b. Project			Target	Base	a. Program	b. Project
	OBHUNT	SE-1		Albania	Greece		16 July 5
5. NAME OF CASE OFFICER			ROOM NO.	EXTENSION	SIGNATURE OF CASE OFFICER		
C			1313 J	072			
6. TYPE OF PROJECT <input checked="" type="checkbox"/> FI <input type="checkbox"/> PP <input checked="" type="checkbox"/> PM <input type="checkbox"/> SUPPORT							
7. STATUS <input checked="" type="checkbox"/> OPERATIONAL <input type="checkbox"/> LIQUIDATING							
8. PERSONNEL ASSIGNED		O/S	U.S.	9. FY ALLOTMENT TO DATE		10. FY OBLIGATIONS TO DATE	
U.S. ---		4					
FOREIGN NAT'L ---		14					
TOTAL		18		\$ C		\$ C	

11. Summary

Mission and Plan

To recruit, train and infiltrate agent teams whose purpose will be to gather positive and operational intelligence, contact resistance groups, establish W/T nets, E & E lines and encourage passive resistance among the population and defection from the government and military organization, either directly or through the recruitment of resident agents.

Summary

1. Preparations are being made for re-infiltrating the two-man team mentioned in the July 1954 OBHUNT Project Status Report in September.

2. Plans are also being made to mount one or two additional teams into Albania before the end of the operational season (October).

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCE/METHOD/EXEMPTION 3B2B
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007

GDZY 4 OF 5 009100

SECRET